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ESTIMATE RUN 12/30/2010

ESTIMATE SUMMARY 14:40:18

CONTID: C17679-ALT     ESTIMATE NO: 0007 PROG 2005

PCN: 17679-ALTBID3 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85/C-470:INTERCHANGE FLYOVER PERCENT TIME:

PROJECT NO: ES6 0852-103 - CONCRETE ALT   

US85/C-470:INTERCHANGE FLYOVER - CONCRETE ALT

NAME OF ROAD: US 85 / C-470

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 12/30/2010 DATE TIME STARTED 06/14/2010

ONE PLAIN VIEW RD DATE LET 03/18/2010 DATE WORK BEGAN 06/14/2010

 DATE AWARDED 04/28/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/19/2010 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 06/14/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,885,201.78 PARTICIPATING $ $ 1,279,059.50

AWARD PROJECT AMT: 17,172,771.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,371.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.36

WORK DAYS

WORK DAYS

33.46%

12,565,539.01

1,279,059.50

1,279,059.50

1,240,687.72

$

$

$

$

6,319,662.77

0.00

6,319,662.77

0.00

6,319,662.77

-161,671.88

0.00

6,157,990.89

0.00

AMOUNT DUE 6,157,990.89 1,240,687.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,240,687.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

138.0 TIME ALLOW: 440

ORIG TIME ALLOW: 440
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 *REMOVAL OF TREE 153.000

4.000

202-00010  
 

157.000

EACH

260.00000 40,820.00157.000

1,040.00

0015 *REMOVAL OF INLET 8.000

0.000

202-00019  
 

8.000

EACH

770.00000 6,160.008.000

0.00

0020 *REMOVAL OF MANHOLE 1.000

0.000

202-00021  
 

1.000

EACH

660.00000 660.001.000

0.00

0025 *REMOVAL OF SLOPE AND DITCH PAVING 977.000

167.000

202-00026  
 

1,144.000

SY  

5.10000 5,834.401,144.000

851.70

0030 *REMOVAL OF PIPE 1,198.000

100.000

202-00035  
 

2,056.000

LF  

13.50000 17,523.001,298.000

1,350.00

0035 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

42.000

EACH

20.00000 0.000.000

0.00

0040 *REMOVAL OF WALL 142.000

0.000

202-00155  
 

142.000

LF  

42.00000 5,964.00142.000

0.00

0045 *REMOVAL OF SIDEWALK 2,345.000

740.000

202-00200  
 

3,085.000

SY  

3.55000 10,951.753,085.000

2,627.00

0050 *REMOVAL OF CURB 0.000

0.000

202-00201  
 

43.000

LF  

51.00000 0.000.000

0.00

0055 *REMOVAL OF CURB AND GUTTER 178.000

0.000

202-00203  
 

240.000

LF  

5.10000 907.80178.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CONCRETE PAVEMENT 3,374.000

0.000

202-00210  
 

7,268.000

SY  

5.10000 17,207.403,374.000

0.00

0065 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 0.000

0.000

202-00215  
 

2,757.000

SY  

5.85000 0.000.000

0.00

0070 *REMOVAL OF ASPHALT MAT 396.000

24.000

202-00220  
 

1,577.000

SY  

3.05000 1,281.00420.000

73.20

0075 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,106.000

SY  

4.00000 0.000.000

0.00

0080 *REMOVAL OF PAVEMENT MARKING 2,751.000

1,791.000

202-00250  
 

4,542.000

SF  

0.80000 3,633.604,542.000

1,432.80

0085 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

900.00000 900.001.000

0.00

0090 *REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

5.000

EACH

80.00000 320.004.000

0.00

0095 *REMOVAL OF SIGN PANEL 1.000

1.000

202-00821  
 

6.000

EACH

20.00000 40.002.000

20.00

0100 *REMOVAL OF FENCE 3,354.000

0.000

202-01000  
 

3,354.000

LF  

0.51000 1,710.543,354.000

0.00

0105 *REMOVAL OF GUARDRAIL TYPE 3 690.000

0.000

202-01130  
 

690.000

LF  

2.85000 1,966.50690.000

0.00

0110 *REMOVAL OF GUARDRAIL TYPE 4 541.000

0.000

202-01140  
 

551.000

LF  

8.10000 4,382.10541.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

260.00000 260.001.000

0.00

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 24,886.000

20,188.000

203-00060  
 

51,721.000

CY  

4.55000 205,086.7045,074.000

91,855.40

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 5,335.000

0.000

203-00062  
 

15,132.000

CY  

10.60000 56,551.005,335.000

0.00

0130 *PROOF ROLLING 2.500

0.000

203-01100  
 

8.000

HOUR

100.00000 250.002.500

0.00

0135 *POTHOLING 198.000

12.000

203-01597  
 

210.000

HOUR

190.00000 39,900.00210.000

2,280.00

0140 *STRUCTURE EXCAVATION 8,305.000

1,207.000

206-00000  
 

22,876.000

CY  

3.00000 28,536.009,512.000

3,621.00

0145 *STRUCTURE BACKFILL (CLASS 1) 1,444.000

1,898.000

206-00100  
 

37,035.000

CY  

15.00000 50,130.003,342.000

28,470.00

0150 MECHANICAL REINFORCEMENT OF SOIL 232.000

785.000

206-00360  
 

25,675.000

CY  

25.00000 25,425.001,017.000

19,625.00

0155 *BED COURSE MATERIAL 0.000

0.000

206-01000  
 

179.000

CY  

30.00000 0.000.000

0.00

0160 SHORING (AREA 1) 0.000

1.000

206-01781  
 

1.000

L S 

50,000.00000 50,000.001.000

50,000.00

0165 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

125,000.00000 125,000.001.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TOPSOIL 750.000

0.000

207-00205  
 

5,212.000

CY  

1.77000 1,327.50750.000

0.00

0175 *STOCKPILE TOPSOIL 4,944.000

0.000

207-00210  
 

5,212.000

CY  

1.00000 4,944.004,944.000

0.00

0180 *EROSION LOG (12 INCH) 2,710.000

420.000

208-00002  
 

11,900.000

LF  

3.50000 10,955.003,130.000

1,470.00

0185 *SILT FENCE 6,290.000

2,030.000

208-00020  
 

17,600.000

LF  

0.80000 6,656.008,320.000

1,624.00

0190 *GRAVEL BAG 320.000

120.000

208-00034  
 

2,110.000

LF  

5.50000 2,420.00440.000

660.00

0195 *CONCRETE WASHOUT STRUCTURE 4.000

1.000

208-00045  
 

8.000

EACH

600.00000 3,000.005.000

600.00

0200 *VEHICLE TRACKING PAD 14.000

2.000

208-00070  
 

49.000

EACH

1,200.00000 19,200.0016.000

2,400.00

0205 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 30.000

37.000

208-00103  
 

100.000

HOUR

35.00000 2,345.0067.000

1,295.00

0210 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 2.000

0.000

208-00105  
 

100.000

HOUR

125.00000 250.002.000

0.00

0215 *EROSION CONTROL SUPERVISOR 102.000

16.000

208-00206  
 

420.000

DAY 

35.00000 4,130.00118.000

560.00

0220 *TIME-RELEASED WATER PRODUCT 0.000

0.000

209-00200  
 

47.000

EACH

12.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

12.000

EACH

190.00000 380.002.000

0.00

0230 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

5.000

EACH

34.00000 0.000.000

0.00

0235 *RESET TRAFFIC SIGNAL FACE 0.000

2.000

210-00830  
 

4.000

EACH

200.00000 400.002.000

400.00

0240 *RESET GUARDRAIL (SPECIAL) 1,700.000

0.000

210-01180  
 

3,105.000

LF  

8.15000 13,855.001,700.000

0.00

0245 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

1.000

EACH

825.00000 0.000.000

0.00

0250 *ADJUST MANHOLE 0.000

0.000

210-04010  
 

2.000

EACH

500.00000 0.000.000

0.00

0255 *MODIFY INLET 0.000

0.000

210-04020  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0260 DEWATERING 0.500

0.000

211-03005  
 

1.000

L S 

25,000.00000 12,500.000.500

0.00

0265 *SEEDING (NATIVE) 1.000

0.000

212-00006  
 

17.000

ACRE

290.00000 290.001.000

0.00

0270 *SOIL CONDITIONING 1.000

0.000

212-00032  
 

17.000

ACRE

800.00000 800.001.000

0.00

0275 *MULCHING (WEED FREE HAY) 1.000

1.000

213-00002  
 

17.000

ACRE

270.00000 540.002.000

270.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FLEXIBLE GROWTH MEDIUM 0.000

3.000

213-00009  
 

10.000

ACRE

2,150.00000 6,450.003.000

6,450.00

0285 *MULCH TACKIFIER 100.000

100.000

213-00061  
 

1,700.000

LB  

1.80000 360.00200.000

180.00

0290 *SOIL BINDER 1.700

4.900

213-00100  
 

17.000

ACRE

600.00000 3,960.006.600

2,940.00

0295 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0300 *DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

23.000

EACH

350.00000 0.000.000

0.00

0305 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00504  
 

24.000

EACH

300.00000 0.000.000

0.00

0310 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

53,724.000

SY  

1.30000 0.000.000

0.00

0315 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

15.000

HOUR

175.00000 0.000.000

0.00

0320 *AGGREGATE BASE COURSE (CLASS 6) 1,716.000

0.000

304-06007  
 

4,223.000

CY  

20.00000 34,320.001,716.000

0.00

0325 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

1,228.000

CY  

33.00000 0.000.000

0.00

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 47.420

74.550

403-00720  
 

220.000

TON 

99.00000 12,075.03121.970

7,380.45
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000

0.000

403-09221  
 

3,820.000

TON 

79.00000 0.000.000

0.00

0340 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,803.960

224.540

403-33841  
 

8,248.000

TON 

41.00000 83,168.502,028.500

9,206.14

0345 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

422.000

TON 

55.50000 0.000.000

0.00

0350 *EMULSIFIED ASPHALT (SLOW-SETTING) 300.000

25.000

411-10255  
 

3,194.000

GAL 

2.62000 851.50325.000

65.50

0355 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

164.000

SY  

51.00000 0.000.000

0.00

0360 *GEOTEXTILE (EROSION CONTROL) (CLASS 2) 0.000

0.000

420-00103  
 

1,798.000

SY  

2.00000 0.000.000

0.00

0365 PILE TIP 0.000

0.000

502-00460  
 

20.000

EACH

150.00000 0.000.000

0.00

0370 STEEL PILING (HP 12X74) 0.000

0.000

502-11274  
 

744.000

LF  

57.00000 0.000.000

0.00

0375 *GROUND IMPROVEMENT 8,320.000

25,236.000

503-00000  
 

33,556.000

SF  

11.00000 369,116.0033,556.000

277,596.00

0380 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

39.000

LF  

300.00000 0.000.000

0.00

0385 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

66.000

LF  

275.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 PRECAST PANEL FACING 0.000

2,379.000

504-04420  
 

46,431.000

SF  

25.00000 59,475.002,379.000

59,475.00

0395 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

58.000

CY  

50.00000 0.000.000

0.00

0400 *CONCRETE SLOPE AND DITCH PAVING 42.000

0.000

507-00000  
 

67.000

CY  

225.00000 9,450.0042.000

0.00

0405 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

129.000

CY  

235.00000 0.000.000

0.00

0410 PIPE RAILING 0.000

0.000

514-00000  
 

702.000

LF  

100.00000 0.000.000

0.00

0415 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

664.000

SY  

10.45000 0.000.000

0.00

0420 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

80.000

LF  

200.00000 0.000.000

0.00

0425 CONCRETE CLASS B (WALL) 0.000

52.000

601-01050  
 

201.000

CY  

500.00000 26,000.0052.000

26,000.00

0430 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

399.000

CY  

510.00000 0.000.000

0.00

0435 *CONCRETE CLASS D (WALL) 668.000

43.000

601-03050  
 

2,017.000

CY  

510.00000 362,610.00711.000

21,930.00

0440 *STRUCTURAL CONCRETE STAIN 653.000

0.000

601-40400  
 

11,727.000

SY  

7.30000 4,766.90653.000

0.00



CONTID: C17679-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *REINFORCING STEEL 128,705.000

0.000

602-00000  
 

188,227.000

LB  

0.70000 90,093.50128,705.000

0.00

0450 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

194,936.000

LB  

0.77000 0.000.000

0.00

0455 *18 INCH REINFORCED CONCRETE PIPE 720.000

0.000

603-01180  
 

912.000

LF  

41.00000 29,520.00720.000

0.00

0460 *24 INCH REINFORCED CONCRETE PIPE 558.000

392.000

603-01240  
 

2,309.000

LF  

50.00000 47,500.00950.000

19,600.00

0465 *30 INCH REINFORCED CONCRETE PIPE 24.000

0.000

603-01300  
 

376.000

LF  

65.00000 1,560.0024.000

0.00

0470 *36 INCH REINFORCED CONCRETE PIPE 166.000

46.000

603-01360  
 

358.000

LF  

92.00000 19,504.00212.000

4,232.00

0475 *42 INCH REINFORCED CONCRETE PIPE 1,257.000

55.000

603-01420  
 

1,603.000

LF  

104.00000 136,448.001,312.000

5,720.00

0480 *48 INCH REINFORCED CONCRETE PIPE 150.000

0.000

603-01480  
 

182.000

LF  

125.00000 18,750.00150.000

0.00

0485 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

132.000

603-02480  
 

132.000

LF  

150.00000 19,800.00132.000

19,800.00

0490 *18 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05018  
 

3.000

EACH

740.00000 2,220.003.000

0.00

0495 *36 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

1,250.00000 1,250.001.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *48 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

2.000

EACH

1,600.00000 1,600.001.000

0.00

0505 *16 INCH DUCTILE IRON PIPE 120.000

0.000

603-82016  
 

120.000

LF  

360.00000 43,200.00120.000

0.00

0510 *INLET TYPE C (5 FOOT) 2.000

1.000

604-00305  
 

3.000

EACH

2,000.00000 6,000.003.000

2,000.00

0515 *INLET TYPE C (10 FOOT) 4.000

0.000

604-00310  
 

8.000

EACH

2,800.00000 11,200.004.000

0.00

0520 *INLET TYPE C (15 FOOT) 1.000

0.000

604-00315  
 

1.000

EACH

3,850.00000 3,850.001.000

0.00

0525 *INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

2.000

EACH

3,400.00000 0.000.000

0.00

0530 *INLET TYPE D (SPECIAL) 2.000

0.000

604-00550  
 

2.000

EACH

5,900.00000 11,800.002.000

0.00

0535 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0540 *OUTLET STRUCTURE 0.000

0.000

604-20000  
 

1.000

EACH

16,000.00000 0.000.000

0.00

0545 *VANE GRATE INLET SPECIAL 0.000

0.000

604-25000  
 

1.000

EACH

6,150.00000 0.000.000

0.00

0550 *VANE GRATE INLET (10 FOOT) 3.000

0.000

604-25010  
 

3.000

EACH

4,300.00000 12,900.003.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *VANE GRATE INLET (15 FOOT) 0.000

0.000

604-25015  
 

1.000

EACH

5,800.00000 0.000.000

0.00

0560 *VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000

0.000

604-26005  
 

3.000

EACH

4,100.00000 0.000.000

0.00

0565 *VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000

0.000

604-26010  
 

5.000

EACH

5,200.00000 0.000.000

0.00

0570 *VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000

0.000

604-26015  
 

1.000

EACH

6,200.00000 0.000.000

0.00

0575 *MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

1.000

EACH

1,900.00000 0.000.000

0.00

0580 *MANHOLE SLAB BASE (10 FOOT) 4.000

2.000

604-30010  
 

16.000

EACH

2,900.00000 17,400.006.000

5,800.00

0585 *MANHOLE SLAB BASE (15 FOOT) 4.000

0.000

604-30015  
 

5.000

EACH

4,400.00000 17,600.004.000

0.00

0590 *MANHOLE SLAB BASE (20 FOOT) 5.000

0.000

604-30020  
 

5.000

EACH

5,500.00000 27,500.005.000

0.00

0595 *SURFACE SAND FILTER 0.000

0.000

605-85000  
 

6,030.000

SF  

0.71000 0.000.000

0.00

0600 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,202.000

LF  

11.80000 0.000.000

0.00

0605 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

78.000

LF  

45.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 0.000

0.000

606-00716  
 

4,742.000

LF  

63.00000 0.000.000

0.00

0615 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

10.000

LF  

50.00000 0.000.000

0.00

0620 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 0.000

0.000

606-00741  
 

67.000

LF  

90.00000 0.000.000

0.00

0625 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

3.000

EACH

555.00000 0.000.000

0.00

0630 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,020.00000 0.000.000

0.00

0635 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,645.00000 0.000.000

0.00

0640 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

6.000

EACH

1,440.00000 0.000.000

0.00

0645 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

3,060.000

LF  

85.00000 0.000.000

0.00

0650 *END POST 0.000

0.000

607-00005  
 

10.000

EACH

88.00000 0.000.000

0.00

0655 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

2.000

EACH

142.00000 0.000.000

0.00

0660 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-11300  
 

784.000

LF  

2.80000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *FENCE (TEMPORARY) 4,932.000

0.000

607-11580  
 

4,932.000

LF  

2.05000 10,110.604,932.000

0.00

0670 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

256.000

LF  

20.50000 0.000.000

0.00

0675 *16 FOOT GATE TWIN 0.000

0.000

607-60316  
 

1.000

EACH

280.00000 0.000.000

0.00

0680 *CONCRETE SIDEWALK 16.000

0.000

608-00000  
 

127.000

SY  

30.00000 480.0016.000

0.00

0685 *CONCRETE CURB RAMP 27.000

0.000

608-00010  
 

27.000

SY  

100.00000 2,700.0027.000

0.00

0690 *CONCRETE BIKEWAY (6 INCH) 1,569.000

0.000

608-00026  
 

2,803.000

SY  

31.00000 48,639.001,569.000

0.00

0695 *CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

352.000

LF  

12.15000 0.000.000

0.00

0700 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

215.000

LF  

11.75000 0.000.000

0.00

0705 *CURB AND GUTTER TYPE 2 (SECTION II-B) 55.000

0.000

609-21020  
 

173.000

LF  

13.95000 767.2555.000

0.00

0710 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

667.000

SF  

5.50000 0.000.000

0.00

0715 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

36.000

EACH

17.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

8.000

EACH

18.00000 0.000.000

0.00

0725 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

13.000

EACH

19.00000 0.000.000

0.00

0730 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

40.000

EACH

19.00000 0.000.000

0.00

0735 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

220.000

LF  

10.00000 0.000.000

0.00

0740 *1-1/2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00150  
 

6,136.000

LF  

5.95000 0.000.000

0.00

0745 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

344.000

LF  

10.00000 0.000.000

0.00

0750 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00206  
 

500.000

LF  

8.50000 0.000.000

0.00

0755 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

330.000

613-01200  
 

9,280.000

LF  

6.05000 1,996.50330.000

1,996.50

0760 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

1,750.000

LF  

7.00000 0.000.000

0.00

0765 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

60.000

EACH

105.00000 0.000.000

0.00

0770 *PULL BOX (24"X36"X24") 0.000

0.000

613-07023  
 

2.000

EACH

700.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *PULL BOX (30"X48"X24") 0.000

0.000

613-07040  
 

1.000

EACH

1,600.00000 0.000.000

0.00

0780 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

30,000.00000 0.000.000

0.00

0785 *LUMINAIRE (SPECIAL) 0.000

0.000

613-16000  
 

58.000

EACH

1,225.00000 0.000.000

0.00

0790 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 0.000

0.000

613-30005  
 

2.000

EACH

2,900.00000 0.000.000

0.00

0795 *LIGHT STANDARD METAL (35 FOOT) 0.000

0.000

613-34350  
 

22.000

EACH

3,150.00000 0.000.000

0.00

0800 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

3.000

EACH

900.00000 0.000.000

0.00

0805 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

24.000

EACH

650.00000 0.000.000

0.00

0810 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

3.000

EACH

6,000.00000 0.000.000

0.00

0815 *TEMPORARY LIGHTING 0.000

0.000

613-50210  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0820 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000

0.000

613-70150  
 

4.000

EACH

1,950.00000 0.000.000

0.00

0825 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

22.000

EACH

725.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *SIGN PANEL (CLASS I) 0.000

7.500

614-00011  
 

8.000

SF  

20.00000 150.007.500

150.00

0835 *SIGN PANEL (CLASS II) 0.000

9.200

614-00012  
 

45.000

SF  

23.00000 211.609.200

211.60

0840 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

673.000

SF  

30.00000 0.000.000

0.00

0845 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

24.000

LF  

30.00000 0.000.000

0.00

0850 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 0.000

0.000

614-01585  
 

56.000

LF  

18.00000 0.000.000

0.00

0855 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

5.000

EACH

290.00000 0.000.000

0.00

0860 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

700.00000 0.000.000

0.00

0865 *MODIFICATION OF SIGN LEGEND 0.000

0.000

614-07105  
 

1.000

EACH

175.00000 0.000.000

0.00

0870 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 0.000

0.000

614-31800  
 

2.000

EACH

21,000.00000 0.000.000

0.00

0875 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000

0.000

614-32000  
 

1.000

EACH

23,000.00000 0.000.000

0.00

0880 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000

0.000

614-32400  
 

2.000

EACH

28,000.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

800.000

LF  

3.00000 0.000.000

0.00

0890 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

2.000

EACH

800.00000 0.000.000

0.00

0895 *FLASHING BEACON (SOLAR POWERED) 0.000

0.000

614-80001  
 

4.000

EACH

5,000.00000 0.000.000

0.00

0900 *IMPACT ATTENUATOR 0.000

0.000

614-85001  
 

2.000

EACH

17,000.00000 0.000.000

0.00

0905 *CONTROLLER (TYPE 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

9,800.00000 0.000.000

0.00

0910 *FIBER OPTIC CABLE (SINGLE MODE) (24 FIBER) 0.000

0.000

614-87011  
 

410.000

LF  

4.60000 0.000.000

0.00

0915 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0920 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

3,200.00000 0.000.000

0.00

0925 *FIBER OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 0.000

0.000

614-87499  
 

4,000.000

LF  

1.60000 0.000.000

0.00

0930 PRESTRESSED CONCRETE I (BT63) 0.000

0.000

618-00163  
 

631.000

LF  

210.00000 0.000.000

0.00

0935 *DETOUR PAVEMENT 2,525.000

372.000

621-00450  
 

4,240.000

SY  

31.00000 89,807.002,897.000

11,532.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 *ENTRY SIGN 0.000

0.000

622-00024  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0945 *CONSTRUCTION SURVEYING 0.287

0.070

625-00000  
 

1.000

L S 

150,000.00000 53,550.000.357

10,500.00

0950 *MOBILIZATION 0.564

0.000

626-00000  
 

1.000

L S 

1,650,000.00000 930,600.000.564

0.00

0955 *PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

25,000.00000 12,500.000.500

0.00

0960 *PAVEMENT MARKING PAINT 38.000

23.200

627-00001  
 

76.000

GAL 

24.00000 1,468.8061.200

556.80

0965 *EPOXY PAVEMENT MARKING 31.000

0.000

627-00005  
 

76.000

GAL 

52.00000 1,612.0031.000

0.00

0970 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

1,000.000

LF  

5.00000 0.000.000

0.00

0975 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

5,363.000

SF  

8.30000 0.000.000

0.00

0980 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

0.000

110.500

627-30324  
 

239.000

SF  

12.00000 1,326.00110.500

1,326.00

0985 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30329  
 

142.000

SF  

9.00000 0.000.000

0.00

0990 *BRIDGE GIRDER AND DECK UNIT 0.000

0.000

628-00001  
 

1.000

EACH

150,000.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

4.000

EACH

750.00000 0.000.000

0.00

1000 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

1.000

EACH

50.00000 0.000.000

0.00

1005 *SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

3.000

EACH

50.00000 0.000.000

0.00

1010 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

13.000

EACH

75.00000 0.000.000

0.00

1015 *LOCATE MONUMENTS 0.000

0.000

629-01110  
 

4.000

HOUR

110.00000 0.000.000

0.00

1020 *FLAGGING 2,657.000

686.500

630-00000  
 

8,800.000

HOUR

18.00000 60,183.003,343.500

12,357.00

1025 *UNIFORMED TRAFFIC CONTROL 26.000

67.500

630-00003  
 

360.000

HOUR

65.00000 6,077.5093.500

4,387.50

1030 *TRAFFIC CONTROL INSPECTION 47.000

9.000

630-00007  
 

176.000

DAY 

50.00000 2,800.0056.000

450.00

1035 *TRAFFIC CONTROL MANAGEMENT 117.000

21.000

630-00012  
 

440.000

DAY 

375.00000 51,750.00138.000

7,875.00

1040 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000

0.000

630-80335  
 

14.000

EACH

90.00000 630.007.000

0.00

1045 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

7.000

EACH

105.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

2.000

EACH

120.00000 0.000.000

0.00

1055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 83.000

0.000

630-80341  
 

224.000

EACH

35.00000 2,905.0083.000

0.00

1060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000

0.000

630-80342  
 

76.000

EACH

35.00000 1,330.0038.000

0.00

1065 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 105.500

0.000

630-80344  
 

211.000

SF  

30.00000 3,165.00105.500

0.00

1070 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

3,000.00000 6,000.002.000

0.00

1075 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

1080 *PORTABLE MESSAGE SIGN PANEL 0.000

10.000

630-80359  
 

20.000

DAY 

50.00000 500.0010.000

500.00

1085 *DRUM CHANNELIZING DEVICE 50.000

10.000

630-80360  
 

150.000

EACH

15.00000 900.0060.000

150.00

1090 *PORTABLE TRAFFIC SPEED MONITOR 0.000

0.000

630-80367  
 

2.000

EACH

1,200.00000 0.000.000

0.00

1095 CONCRETE BARRIER (TEMPORARY) 6,012.000

450.000

630-80370  
 

12,924.000

LF  

11.00000 71,082.006,462.000

4,950.00

1100 *TRAFFIC CONE 132.500

0.000

630-80380  
 

265.000

EACH

7.00000 927.50132.500

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1105 *IMPACT ATTENUATOR (TEMPORARY) 3.000

0.000

630-85010  
 

6.000

EACH

3,000.00000 9,000.003.000

0.00

1110 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 23.000

6.000

630-85041  
 

29.000

DAY 

300.00000 8,700.0029.000

1,800.00

1115 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

500,207.340

F A 

1.00000 0.000.000

0.00

1120 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

541,370.000

F A 

1.00000 0.000.000

0.00

1125 F/A PARTNERING 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1130 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

40,000.000

F A 

1.00000 0.000.000

0.00

1135 F/A FUEL COST ADJUSTMENT 3,074.790

0.000

700-70016  
 

150,000.000

F A 

1.00000 3,074.793,074.790

0.00

1140 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

160,000.000

F A 

1.00000 0.000.000

0.00

1145 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

9,000.000

F A 

1.00000 0.000.000

0.00

1150 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

2,600.000

F A 

1.00000 0.000.000

0.00

1155 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1165 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

75,000.000

F A 

1.00000 0.000.000

0.00

1170 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1205 CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING 
(HOUR)

16.000

0.000

625-00001  
 

16.000

HOUR

135.00000 2,160.0016.000

0.00

1210 BACKHOE 57.000

0.000

203-01510  
 

57.000

HOUR

120.00000 6,840.0057.000

0.00

1215 FRONT END LOADER (RUBBER TIRE) 21.000

33.000

203-01590  
 

54.000

HOUR

115.00000 6,210.0054.000

3,795.00

1220 ADDED ITEM (DOLLAR)/ 8,697.100

4,388.460

900-00006  
 

13,085.560

DOL 

1.00000 13,085.5613,085.560

4,388.46

1225 STRUCTURE EXCAVATION (SPECIAL) 217.000

491.000

206-00010  
 

765.000

CY  

5.50000 3,894.00708.000

2,700.50

1230 END ANCHORAGE (TENSIONED CABLE BARRIER) 1.000

0.000

606-21010  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

1235 STRUCTURE BACKFILL (FLOWABLE FLY ASH) 41.000

0.000

206-00066  
 

41.000

CY  

75.00000 3,075.0041.000

0.00

1240 PIPE EDGE DRAIN 0.000

0.000

605-82100  
 

0.000

LF  

17.50000 0.000.000

0.00



CONTID: C17679-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1245 FRENCH DRAIN 0.000

0.000

605-82200  
 

0.000

LF  

14.00000 0.000.000

0.00

1250 SUBSURFACE DRAIN OUTLET 0.000

440.000

605-84000  
 

440.000

LF  

14.00000 6,160.00440.000

6,160.00

1255 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1260 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

8,970.00000 8,970.001.000

0.00

1265 ADDED ITEM (LUMP SUM)/ STORM SEWER PIPE UTILITY 
CONFLICT

1.000

0.000

900-00014  
 

1.000

L S 

4,710.00000 4,710.001.000

0.00

1270 ADDED ITEM (LUMP SUM)/ CONCRETE HEADWALL 0.000

1.000

900-00014  
 

1.000

L S 

2,640.00000 2,640.001.000

2,640.00

1280 ADDED ITEM (EACH)/ ADJUST FIRE HYDRANT 0.000

0.000

900-00007  
 

0.000

EACH

880.00000 0.000.000

0.00

1285 GEOTEXTILE (DRAINAGE) (CLASS B) GEOTEXTILE 
(DRAINAGE)(CLASS B)

0.000

1,273.000

420-00111  
 

1,273.000

SY  

3.55000 4,519.151,273.000

4,519.15

1290 ADDED ITEM (CUBIC YARD)/ STRUCTURE EXCAVATION 
(SPECIAL)(WALL EI)

0.000

424.000

900-00004  
 

424.000

CY  

7.70000 3,264.80424.000

3,264.80

CAT 3,787,363.77767,110.5013,302,942.78CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1180 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (CONCRETE 
ALTERNATIVE)

0.350

0.090

631-10000  
 

1.000

L S 

5,441,000.00000 2,394,040.000.440

489,690.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 12/30/2010

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1275 ADDED ITEM (LUMP SUM)/ RE-DESIGN PIER 7 0.000

1.000

900-00014  
 

1.000

L S 

22,259.00000 22,259.001.000

22,259.00

CAT 2,416,299.00511,949.005,463,259.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1185 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

1190 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

1195 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

28,000.00000 28,000.001.000

0.00

1200 SANITARY FACILITY 2.000

0.000

620-00020  
 

3.000

EACH

3,000.00000 6,000.002.000

0.00

CAT 116,000.000.00119,000.00CURRENT AMT0400 $ $ $

$ 6,319,662.771,279,059.50$18,885,201.78$CURRENT AMTPROJECT TOTAL


